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ESTIMATE RUN 01/07/2013

ESTIMATE SUMMARY 11:35:13

CONTID: C19038         ESTIMATE NO: 0003 PROG 2005

PCN: 19038-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

TWIN TUNNELS ROCKFALL AND LINER VOID REPAIR PERCENT TIME:

PROJECT NO: C0703-393                     

TWIN TUNNELS ROCKFALL AND LINE

NAME OF ROAD: 070A

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

KRAEMER/OBAYASHI JV PAY PERIOD ENDING 01/07/2013 DATE TIME STARTED 10/03/2012

ONE PLAINVIEW ROAD DATE LET 09/10/2012 DATE WORK BEGAN 10/09/2012

 DATE AWARDED 09/18/2012 DATE TIME STOPPED 12/26/2012

 DATE CONTRACT EXECUTED 10/03/2012 DATE ACCEPTED 12/26/2012

PLAIN WI 53577     303-688-7500 DATE NOTICE TO PROCEED 10/03/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,450,275.76 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,248,844.34 NON-PARTICIPATING 281,761.54

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -5,888.04

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

69.00

WORK DAYS

WORK DAYS

53.16%

679,364.71

281,761.54

281,761.54

275,873.50

$

$

$

$

24,965.92

745,945.13

770,911.05

0.00

770,911.05

-18,732.67

0.00

752,178.38

0.00

AMOUNT DUE 752,178.38 275,873.50

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 275,873.50

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

34.5 TIME ALLOW: 50

ORIG TIME ALLOW: 50



CONTID: C19038         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 19038-BID    ESTIMATE RUN 01/07/2013

PROJECT: C0703-393                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:35:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Guardrail Type 7 626.000

0.000

202-01170  
 

626.000

LF  

16.25000 10,172.50626.000

0.00

0010 *Truck (Dump) 9.000

6.000

203-01582  
 

15.000

HOUR

114.85000 1,722.7515.000

689.10

0015 Combination Loader 26.500

38.000

203-01594  
 

64.500

HOUR

103.36000 6,666.7264.500

3,927.68

0020 Potholing 0.000

0.000

203-01597  
 

0.000

HOUR

229.70000 0.000.000

0.00

0025 *Rock Scaler 74.000

62.000

203-02300  
 

136.000

HOUR

102.22000 13,901.92136.000

6,337.64

0030 Gravel Bag 330.000

0.000

208-00034  
 

330.000

LF  

6.32000 2,085.60330.000

0.00

0035 Concrete Washout Structure 3.000

0.000

208-00045  
 

10.000

EACH

516.95000 1,550.853.000

0.00

0040 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

10.000

HOUR

45.94000 0.000.000

0.00

0045 Sweeping (Sediment Removal) 0.000

9.000

208-00106  
 

80.000

HOUR

166.53000 1,498.779.000

1,498.77

0050 Reset Guardrail Type 7 432.000

0.000

210-01170  
 

460.000

LF  

17.68000 7,637.76432.000

0.00

0055 *Hot Mix Asphalt (Patching) (Asphalt) 20.630

0.000

403-00720  
 

41.000

TON 

287.12000 5,923.2920.630

0.00
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PCN: 19038-BID    ESTIMATE RUN 01/07/2013

PROJECT: C0703-393                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:35:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Mesh Anchor (Special) 35.000

0.000

607-55050  
 

35.000

EACH

1,057.22000 37,002.7035.000

0.00

0065 *Wire Mesh 0.000

69,823.000

607-55100  
 

69,823.000

SF  

2.40000 167,575.2069,823.000

167,575.20

0070 *Construction Surveying 0.900

0.100

625-00000  
 

1.000

L S 

11,461.91000 11,461.911.000

1,146.19

0075 *Mobilization 0.262

0.174

626-00000  
 

1.000

L S 

232,805.92000 101,503.380.436

40,508.23

0080 Public Information Services 0.500

0.500

626-01000  
 

1.000

L S 

17,277.31000 17,277.311.000

8,638.66

0085 *Flagging 0.000

0.000

630-00000  
 

0.000

HOUR

21.20000 0.000.000

0.00

0090 *Uniformed Traffic Control 708.250

294.750

630-00003  
 

1,003.000

HOUR

88.34000 88,605.021,003.000

26,038.22

0095 *Traffic Control Inspection 21.000

8.000

630-00007  
 

29.000

DAY 

206.14000 5,978.0629.000

1,649.12

0100 *Traffic Control Management 25.000

11.000

630-00012  
 

36.000

DAY 

806.88000 29,047.6836.000

8,875.68

0105 *Flashing Beacon (Portable) 2.000

-1.000

630-80001  
 

2.000

EACH

58.89000 58.891.000

-58.89

0110 *Barricade (Type 3 M-D) (Temporary) 2.000

0.000

630-80338  
 

4.000

EACH

11.78000 23.562.000

0.00
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PCN: 19038-BID    ESTIMATE RUN 01/07/2013

PROJECT: C0703-393                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:35:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Construction Traffic Sign (Panel Size A) 14.000

0.000

630-80341  
 

38.000

EACH

23.55000 329.7014.000

0.00

0120 *Construction Traffic Sign (Panel Size B) 33.500

0.000

630-80342  
 

67.000

EACH

23.55000 788.9333.500

0.00

0125 *Construction Traffic Sign (Panel Size C) 10.000

0.000

630-80343  
 

37.000

EACH

23.55000 235.5010.000

0.00

0130 *Portable Message Sign Panel 133.000

44.000

630-80359  
 

177.000

DAY 

58.89000 10,423.53177.000

2,591.16

0135 *Drum Channelizing Device 30.500

0.000

630-80360  
 

220.000

EACH

23.55000 718.2830.500

0.00

0140 Concrete Barrier (Temporary) 691.000

0.000

630-80370  
 

1,382.000

LF  

25.54000 17,648.14691.000

0.00

0145 *Traffic Cone 67.500

0.000

630-80380  
 

150.000

EACH

11.78000 795.1567.500

0.00

0150 *Tubular Marker 80.000

0.000

630-80384  
 

160.000

EACH

23.55000 1,884.0080.000

0.00

0155 *Advanced Warning Flashing or Sequencing Panel (C Type) 19.500

8.000

630-80415  
 

55.000

DAY 

53.01000 1,457.7827.500

424.08

0160 *Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

0.000

0.000

630-85006  
 

0.000

EACH

2,591.45000 0.000.000

0.00

0165 Impact Attenuator (Temporary) 2.000

0.000

630-85010  
 

4.000

EACH

4,669.25000 9,338.502.000

0.00
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PCN: 19038-BID    ESTIMATE RUN 01/07/2013

PROJECT: C0703-393                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:35:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Mobile Attenuator 48.000

22.000

630-85041  
 

70.000

DAY 

541.85000 37,929.5070.000

11,920.70

0175 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

200,000.000

F A 

1.00000 0.000.000

0.00

0180 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0185 F/A Erosion Control 0.000

0.000

700-70380  
 

1,000.000

F A 

1.00000 0.000.000

0.00

CAT 591,242.88281,761.54983,626.17CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0190 *2 Inch Drilled Hole (Formation) 10.000

0.000

211-00118  
 

10.000

EACH

7,945.08000 79,450.8010.000

0.00

0195 Patch Existing Drill Hole 110.000

0.000

211-00150  
 

115.000

EACH

29.70000 3,267.00110.000

0.00

0200 Drain System Flushing (Setup) 2.000

0.000

211-00152  
 

2.000

EACH

10,138.74000 20,277.482.000

0.00

0205 Drain System Flushing 1.000

0.000

211-00153  
 

1.000

DAY 

2,484.26000 2,484.261.000

0.00

0210 *2 Inch Core Drilled Hole (Voids) 8.000

0.000

211-00222  
 

79.000

EACH

1,757.41000 14,059.288.000

0.00

0215 *Cement Grout (Voids) 38.000

0.000

211-02277  
 

700.000

CY  

221.02000 8,398.7638.000

0.00
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PCN: 19038-BID    ESTIMATE RUN 01/07/2013

PROJECT: C0703-393                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:35:13

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0220 *Cement Grout (Formation) 10.000

0.000

211-02278  
 

70.000

CY  

262.36000 2,623.6010.000

0.00

0225 *Drilled Hole 308.000

0.000

601-10400  
 

308.000

EACH

78.38000 24,141.04308.000

0.00

CAT 154,702.220.00441,683.67CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

0230 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

24,560.77000 24,560.771.000

0.00

0235 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

405.15000 405.151.000

0.00

CAT 24,965.920.0024,965.92CURRENT AMT0400 $ $ $

$ 770,911.02281,761.54$1,450,275.76$CURRENT AMTPROJECT TOTAL


